

SPRINT 6

→ + Iraya.site / TUF Developers Project Management					Edited 19m ago		Share	🕒	☆	...	—
Aa Task Name	Status	Due Date	Assignee	remarks							
▼ Sprint 6 ()	In progress	June 30, 2024 → July 6, 2024									
▼ Backend	Done										
▼ added a custom id formatter query in sql	Done		Nogadas, Von Ryan								
add journal	Done		Nogadas, Von Ryan								
add user	Done		Nogadas, Von Ryan								
+ New sub-item											
updated field values	Done		Nogadas, Von Ryan								
+ New sub-item											
▼ Frontend	Done										
add design to edit journal	Done		Andrea Donatos								
removed get started buttons	Done		DIT 2-1 Roche, Maui Jane S.								
add alert design for invalid input	Done		Cahigan, Mark Louie C.								
add missing links	Done		DIT 2-1 Añonuevo, Jheferson								

We were able to add a UI for each webpages and created themes for users to customize.

Nogadas, Von Ryan – Created a custom id formatter in sql.

Cahigan, Mark louie – Created the alert designs for invalid pop inputs.

Donatos, Andrea – Created the design for the edit journal.

Añonuevo, Jheferson – Created the missing links.

Roche, Maui Jane – Removed the unused buttons.

Retrospective Report

What went well – We we're able to finish some of the task from the past sprint and we were able to deploy our website in our webhost.

What could be improved – Due to our Finals and other Project Defense we were unable to complete most of our task for this sprint.

What needs to be done – We need to finish all the task and find all the bugs that needs to be fixed.