PROJECT IRAYA TIMELINE

BY TUF DEVELOPERS

🦅 TUF Developers Project Management

List view | Timeline | +

Task Name	Status	Due Date	Assignee	remarks
▼ Sprint 1 (Planning and Front End Development)	Done	May 26, 2024 → June 1, 2024		
▼ Front End	Done	May 26, 2024 → June 1, 2024		
▼ Home Page	Done	May 26, 2024 → June 1, 2024		
▼ index.html	Done	May 26, 2024 → June 1, 2024		
Header	Done	May 26, 2024 → June 1, 2024	Maui Jane Roche DIT 2-1 Añonuevo, Jheferson	Uploaded
Main Content	Done	May 26, 2024 → June 1, 2024	DIT 2-1 Añonuevo, Jheferson	Uploaded
Footer	Done	May 26, 2024 → June 1, 2024	Maui Jane Roche DIT 2-1 Añonuevo, Jheferson	Uploaded
+ New sub-item				
▼ index.css	Done	May 26, 2024 → June 1, 2024		ddd
Footer	Done	May 26, 2024 → June 1, 2024	Maui Jane Roche	Uploaded
Main Content	Done	May 26, 2024 → June 1, 2024	DIT 2-1 Añonuevo, Jheferson	uploaded
▶ About Page	Not started	May 26, 2024 → June 1, 2024	Andrea Donatos	Transfer to sprint 2
▶ Get Started Page	Not started	May 26, 2024 → June 1, 2024	DIT 2-1 Roche, Maui Jane S.	Transfer to sprint 2
+ New sub-item				
▼ Website Assets	Done	May 26, 2024 → June 1, 2024		Assets are not yet complete
▼ Images	Done	May 26, 2024 → June 1, 2024	Maui Jane Roche	
▶ iraya_logo.png	Done	May 26, 2024 → June 1, 2024	Maui Jane Roche	Uploaded
+ New sub-item				
+ New sub-item				
▶ Prototyping	Done	May 26, 2024 → June 1, 2024	Noqadas, Von Ryan	
▼ Sprint 2 (Content and Backend Development)	In progress	June 2, 2024 → June 8, 2024		
▼ Front End	In progress	June 2, 2024 → June 8, 2024		
▶ Home page Content	In progress	June 2, 2024 → June 8, 2024	DIT 2-1 Añonuevo, Jheferson	Additional Content
▶ About Page	In progress	June 2, 2024 → June 8, 2024	Andrea Donatos	For Continuation
▶ Get Started Page	In progress	June 2, 2024 → June 8, 2024	DIT 2-1 Roche, Maui Jane S.	For Continuation
+ New sub-item				
▼ Back End	In progress	June 2, 2024 → June 8, 2024		add php files
index.php	Done	June 2, 2024 → June 8, 2024	DIT 2-1 Añonuevo, Jheferson	
login.php	In progress	June 2, 2024 → June 8, 2024	Cahigan, Mark Louie C.	
config.php	Done	June 2, 2024 → June 8, 2024	DIT 2-1 Añonuevo, Jheferson	
logout.php	In progress	June 2, 2024 → June 8, 2024	Cahigan, Mark Louie C.	
register.php	In progress	June 2, 2024 → June 8, 2024	Noqadas, Von Ryan	
+ New sub-item				
▼ Prototyping	Done	June 2, 2024 → June 8, 2024	Noqadas, Von Ryan	Continuation
add_journal.php	Done	June 2, 2024 → June 8, 2024	Noqadas, Von Ryan	
edit_journal.php	Done	June 2, 2024 → June 8, 2024	Noqadas, Von Ryan	
journal_manager.php	Done	June 2, 2024 → June 8, 2024	Noqadas, Von Ryan	

▼ Sprint 3 (Enhancement and Refactorization)	● Not started	June 9, 2024 → June 15, 2024	
▼ Front end enhancement	● Not started	June 9, 2024 → June 15, 2024	
▼ website favicon	● Not started	June 9, 2024 → June 15, 2024	
+ New sub-item			
+ New sub-item			
▼ UI/UX customization	● Not started	June 9, 2024 → June 15, 2024	
Website Theme	● Not started	June 9, 2024 → June 15, 2024	
+ New sub-item			
▼ Backend Enhancement	● Not started	June 9, 2024 → June 15, 2024	
bug fixing	● Not started	June 9, 2024 → June 15, 2024	
+ New sub-item			
+ New sub-item			
▼ Sprint 4 (Testing and Debugging)	● Not started	June 16, 2024 → June 22, 2024	
unit testing	● Not started	June 16, 2024 → June 22, 2024	
bug hunting	● Not started	June 16, 2024 → June 22, 2024	
+ New sub-item			
▼ Sprint 5 (Website Deployment)	● Not started	June 23, 2024 → June 29, 2024	
Configure Hosting Platform	● Not started	June 23, 2024 → June 29, 2024	
Upload Project Files	● Not started	June 23, 2024 → June 29, 2024	
Test features	● Not started	June 23, 2024 → June 29, 2024	