
## SPRINT 2: Content and Backend Development



Tuf Developer's sprint 2 was about our content and backend development, these are the designation of tasks for each of the members:

## Front End:

Home page content - Roche, Maui Jane

- Maui add the content and enhanced the UI design for the homepage

About Page - Donatos, Andrea

- Andrea created the about page and she included the members of Tuf Developers.

Registration Page – Añonuevo, Jheferson

- Jheferson did not yet started the ui for the registration page it is to be continued for the sprint 3 tasks.

Backend: Create backend connections for webpages

Index.php and config.php – Jheferson had converted the index.html to index.php and created a config.php for the connection of index.php

Login.php and logout.php – Mark had created the login and logout feature.

Register.php – Von had created the registration feature.

## Retrospective Report

What went well – We had a good communication and was clearly guided by our technical lead, we we're able to address and fix minor errors during the design of the UI for the homepage and about page. We also tried to create connections of the webpages using php.

**What could be improved** - We could improve on adding content and design of each web pages as well as noticeable bugs. We could also improve on doing the task early on to avoid cramming.

**What needs to be done** – We need to finish creating the design for the register page with the content. We need to create on how we are we going to add journal, view journal, edit journal, and manage the journal by the use of php.