

SPRINT 3: Enhancement and Refactorization

Aa Task Name	Status	Due Date	Assignee	remarks	
▼ Sprint 3 (Enhancement and Refactorization)	Done	June 9, 2024 → June 15, 2024			
▼ Front end enhancement	In progress	June 9, 2024 → June 15, 2024			
website favicon	Not started	June 9, 2024 → June 15, 2024		continuation to sprint 4	
About Page	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Roche, Maui Jane S. Andrea Donatos		
+ New sub-item					
▼ UI/UX customization	In progress	June 9, 2024 → June 15, 2024		continuation to sprint 4	
Website Theme	Not started	June 9, 2024 → June 15, 2024		continuation to sprint 4	
▼ Front End	Done				
▼ About Page	Done	June 14, 2024 → June 15, 2024	Andrea Donatos DIT 2-1 Roche, Maui Jane S.		
About.html	Done		Andrea Donatos DIT 2-1 Roche, Maui Jane S.		
About.css	Done		Andrea Donatos DIT 2-1 Roche, Maui Jane S.		
+ New sub-item					
+ New sub-item					
+ New sub-item					
▼ Backend Enhancement	Done	June 9, 2024 → June 15, 2024			
▼ user.php	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Roche, Maui Jane S. DIT 2-1 Afionuevo, Jheferson		
isUserLoggedIn()	Done	June 9, 2024 → June 15, 2024	Cahigan, Mark Louie C.		
get user	Done	June 9, 2024 → June 15, 2024	Cahigan, Mark Louie C.		
loginUser()	Done	June 9, 2024 → June 15, 2024	Cahigan, Mark Louie C.		
register_user()	Done	June 9, 2024 → June 15, 2024	Noqadas, Von Ryan		
add_journal()	Done	June 9, 2024 → June 15, 2024	Andrea Donatos		
add_journal()	Done	June 9, 2024 → June 15, 2024	Andrea Donatos		
update_journal()	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Afionuevo, Jheferson		
get journal	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Afionuevo, Jheferson		
get all journals	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Afionuevo, Jheferson		
delete journals	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Roche, Maui Jane S.		
+ New sub-item					
add_journal.php	Done	June 9, 2024 → June 15, 2024	Andrea Donatos		
edit_journal.php	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Roche, Maui Jane S.		
journal_manager.php	Done	June 9, 2024 → June 15, 2024	DIT 2-1 Afionuevo, Jheferson		
▶ api.php	OPEN Done	June 9, 2024 → June 15, 2024	Noqadas, Von Ryan		
scripts	Done	June 9, 2024 → June 15, 2024	Noqadas, Von Ryan		

Retrospective Report

What went well – We were able to distribute the tasks properly for each members, the tasked that are finished involves coding the php functions for the backend enhancements.

What could be improved – We can still improve the front end design of each webpages and to add more content, and we still need to improve on the elements of the content like pictures, and designs.

What needs to be done – We need to start creating javascript functions for each webpages. We need to add the theme customization, buttons, dynamic alerts, etc.. We also need to start making our website mobile responsive.